United States Environmental Protection Agency — Region 2

Response and Prevention Branch

2890 Woodbridge Ave, MS 211

Edison, New Jersey 08837
CERCLA Removal Action Daily Work Order Page 1 of 1
.  Niagara Falls Boulevard Site ‘ Contract #: EP-S2-15-01
: . June 09, 2017-June 17, 2017
| 07:30-18:00
(:  Eric M. Daly
¢  Kevin Shaver

| Description
Carpenters

Operators 1 T&D Coordinator 10

0 Tech: Health & Safe

"1.5 Inch Submersible Pump Forklift- walkie, (Pallet Jack)

100 feet of lay flat discharge hose (rental) GES Vehicle (2 trucks, 1 SUV)

1 0
1 3
10kw-15kw generator 0 Mini Excavator- <10 K Ibs. 0
1700 linear feet of 6 foot chain link fence with base plates, hardware, 1 Non-Haz Debris Roll Off 0

sand bags. (Area 5 and 1 fencing ) (as of 8-28-16)

2,000-4000 gallon water tank 0 Office Chairs 10
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Office Trailer Large (8°%40%) 2
and sand bags (GNBC Office work area)
34,000 pound excavator 0 Office Trailer Small (8°x 20°) Crew & Instrument 2
Skw-10kw Generator 0 Plate Compactor (gas) 200-2991b gas 0
60k 1bs-65k Ibs Excavator with thumb 1 Plywood-Enough for pathway from parking lot to Area 9 TBD
Conex Box
8X28 Dress out/screening trailer 0 Pressure Washer- 2500-<3000 psi 1
Air Compressor-100 psi 0 Skid Steer 0
Canopy-10x10 0 Skid Steer Attachment: Bucket 0
Car port canopy for Decon Tent 0 Skid Steer Attachment: Forks 0
10 K Track Loader 1 Storage Conex Container (40”) 9
Cubic Yard Boxes 100 Super Sacks 300
Exhaust fans for GNBC air system 0 Wireless Internet Router 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C Handicap Portable Toilet 2
respirator radioactive particle cartridges)

Fork Lift- telescopic 6000 Ib off road 1 11 ton Single Drum roller 1

1. RM & FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-
55 can be compiled in date ranges when verbally authorized by OSC.
T&D Coordinator authorized Off-Site hours to support T&D shipments.
Oversee completion of GNBC Office Area construction punch list in coordination with OSC Daly and OSC Lisichenko.
Investigate rental on a rock crusher for soil samples as discussed.
As per OSC discussion, prepare cost estimations for different proposed phases of the removal activities for the remaining fiscal year.
Order Liquid Nitrogen tank for mobilization on June 12, 2017.
Investigate cost for metal guard rail along western side of Area 5 (From corner of Rapids Bowling Alley along the hotel parking lot).
Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

R

“OSC needs to be notified when off-site hours worked & for what Spémﬁc task. Extended work hours authorized as needed by the OSC and will be listed in next DWO.

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order. Tacknowledge receipt of this work order

Signature of OSC Signature of Contractor’s Representative




